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ProjectDescription
The project consists of building four new condominiumunits with garage parking below
the units. We anticipate this project will takeapproximately one year to complete. At the
conclusion of the project any public walkways that were damaged will be repaired. In
order to minimize the effect of the project on our neighbors we propose the following
conditions:

1. Site Protection
The construction site will be enclosed on all sides by fencing. At the end of each day
the site will be secured and the pedestrian walk swept and cleaned of any debris.

2. Pedestrian Protection
Pedestrians will be protected from constructionoperations by use of the fence
enclosing the site. In case of the fence having to be removed due to deliveries or
hoisting we will make arrangementsto have the sidewalkmonitored by the
subcontractor who has moved the fence. In the event that any construction operations
will impede the traffic on St. Paul St. a police detail will be requested.

3. Utility Work
We hope to perform our utility work in the late fall of2007. This work will be
performed by a licensed and bonded subcontractor of Brookline Development Corp.
LLC. All utilities will be installed in coordination with the Town of Brookline.

4. Snow Removal
Removal of snow from the public sidewalkbordering the site will be performed by
Brookline Development Corp. LLC or one of its subcontractors.

5. Loading/Hoisting/Deliveries
Every effort will be made to make deliveries on the construction site. Due to the
narrowness of the site this will not always be possible. We will do our best to
coordinate deliveries at low traffic times or with the assistance of a police detail.

6. Rodent Control! Temporary Restrooms
Prior to the demolition and thereafter until project completion, the site will be baited
by a professional pest control company. During the construction project there will be
one temporary toilet cleaned at least twice a week. This toilet will be placed as far
from the public as possible while still being able to be serviced properly by the
supplier.

7. Dust Control
When necessary, during excavation and other building periods where dust control is
needed, Brookline Development Corp. LLC will work with Brookline Water and
Sewer to use the nearest fire hydrant.
8. Noise Control
The construction at 51 St. Paul St. will adhere to the noise regulations as stated in the
Brookline Building Depts. Statutes.



,

.,.

9. Rubbish Control
Trash will be placed in proper containers throughout the job. Furthermore, the site
will be inspected and cleaned at the end of each day of any debris.

10. Emergency Contact Numbers
For after hours emergencies please contact Matt Calkins at 617-694-4479 (cell) or
Jeff Feuerman at 617-733-5455 (cell). You may also reach Matt via email at the
following address, matthewcalkins@yahoo.com. Jeff may be reached at
coolchange@rcn.com.


